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SUBJECT: BPE High-Magnification Lens Sets

TASK/PROBLEM

1. Design, fabricate, and test prototype optical systems to extend
the Briefing Print Enlarger (prototype) PAR 2L3A upper limit magnifica-
tion range from 60X to 140X - 160X,

DISCUSSION

2. Lens performance tests were conducted on the Briefing Print
Enlarger breadboard at the contractor's facility using breadboard condenser
assemblies.

3. The opportunity arose to mount the lenses and deliverable condenser
assemblies on Briefing Print Enlarger Serisl No. 101% during its checkout
here. As a result, it was also possible to check condenser alignment, field
illumination uniformity, and resoclution.

4, The lenses and deliverable condenser assemblies and the storage
cabinet complete with molded drawer liners were delivered to the customer,
installed on the prototype Briefing Print Enlarger, aligned, checked out,
and accepted by the customer on 30 November 1967.

PLANNED ACTIVITY

5. Prepare and transmit the final report.

Declass Review by NGA.

¥ The first one of the production models being built under a separate
contract from the BPE prototype model.
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